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Tasks List

Name Start End Milesto % Res.
Research Topics 31/07/06 05/08/06 false O &#160;
CRE further investigation 31/07/06 04/08/06 false 0 &#160;
Backup plan for aiiA 31/07/06 04/08/06 false 0 John Sy
(contact specialists)
Different fluorescent 31/07/06 03/08/06 false O &#160;
proteins
Chemostat 01/08/06 05/08/06 false 0 &#160;
31/07/06 05/08/06 false O &#160;
31/07/06 05/08/06 false O &#160;
Protocols 01/08/06 02/08/06 false 0 &#160;
Change protocol for 01/08/06 02/08/06 false 0 Tom Hinson
T9002 assay (using
Wallac-Victorlll)
31/07/06 05/08/06 false 0 &#160;
Orders 31/07/06 05/08/06 false O &#160;
Order Ampicillin Medium 31/07/06 01/08/06 false 0 Tom Hinson
Order plasmids for aiiA 04/08/06 05/08/06 false 0 &#160;
backup
Arrival of primers ? 03/08/06 04/08/06 false 0 &#160;
31/07/06 05/08/06 false O &#160;
Wetlab 31/07/06 08/08/06 false 0 &#160;
Make more 01/08/06 02/08/06 false O Christin Sander
electrocompetent cells John Sy John
Chattaway
Miniprep ligations 31/07/06 01/08/06 false 0 Farah Vohra Tom
Hinson
Ligate 7A -> 30 again 31/07/06 01/08/06 false 0 Farah Vohra Tom
Hinson
Further Ligations !!! 04/08/06 08/08/06 false O To be defined
Prepare cut vectors 03/08/06 04/08/06 false 0 &#160;
31/07/06 05/08/06 false O &#160;
31/07/06 05/08/06 false 0 &#160;

—

Modelling 31/07/06 05/08/06 false 0 &#160;
Modelling: Overall System01/08/06 04/08/06 false 0 Farah Vohra
Ratio of predator/prey 04/08/06 05/08/06 false 0 &#160;
cell

Modelling: Lotka-Volterra31/07/06 02/08/06 false 0 Jimmy Bai
Parameter Analysis 02/08/06 03/08/06 false 0 &#160;

31/07/06 05/08/06 false O &#160;

Wiki & Logo 31/07/06 05/08/06 false 0 &#160;
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31/07/06 05/08/06 false O &#160;

31/07/06 05/08/06 false O &#160;
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Resources List

Name Default role
Name:Christin Sander undefined
Name:Deepti Aswani undefined
Name:Farah Vohra undefined
Name:Jimmy Bai undefined
Name:John Chattaway undefined
Name:John Sy undefined
Name:Jonathan Wells undefined
Name:Tom Hinson undefined
Name:Everyone undefined
Name:To be defined undefined
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Gantt Chart
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Resources Chart
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